

MRC-PDR



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

11 20 1979

NOTE TO: D. Tomasi, Plant Systems Branch, Division of Operating Reactors
FROM: F. Shemanski, Plant Systems Branch, Division of Operating Reactors
SUBJECT: SCHEDULE FOR COMPLETION OF FY 79 ELECTRICAL TASKS ASSIGNED TO LLL

In order to meet our objective of completing at least 39 licensing actions by September 30, 1979 the following schedule is proposed:

1. Reactor Coolant System Overpressure Protection

<u>Licensing Action</u>	<u>Completed By Contractor (R. Latorre)</u>	<u>Completed By PSB (P. Shemanski)</u>
Haddam Neck	Complete	8/79
Point Beach 1	Complete	8/79
Point Beach 2	Complete	8/79
Salem	Complete	8/79
Kewaunee	8/79	9/79
Yankee Rowe	8/79	9/79
Maine Yankee	8/79	9/79
Trojan	9/79	9/79
Beaver Valley	9/79	9/79

2. Flooding

<u>Licensing Action</u>	<u>Completed By Contractor (E. K. Collins)</u>	<u>Completed By PSB (J. Burdoin)</u>
Palisades	9/79	9/79
Turkey Point 3	9/79	9/79
Turkey Point 4	9/79	9/79

841 038

7908210193

3. N-1 Loop Operation

<u>Licensing Action</u>	<u>Completed By Contractor (J. Cooper)</u>	<u>Completed By PSB (J. Burdoin)</u>
Monticello	8/79	8/79
Brunswick 2	9/79	9/79
Beaver Valley	9/79	9/79

4 Degraded Grid Voltage

<u>Licensing Action</u>	<u>Completed By Contractor (J. Ibarra)</u>	<u>Completed By PSB (M. Chiramal)</u>
Haddam Neck	9/79	9/79
Ginna	9/79	9/79
Point Beach 1	9/79	9/79
Point Beach 2	9/79	9/79
Pilgrim 1	9/79	9/79

5. End of Cycle RPT

<u>Licensing Action</u>	<u>Completed By Contractor (R. Peterson)</u>	<u>Completed By PSB (R. Scholl)</u>
Hatch 1	8/79	8/79
Hatch 2	8/79	8/79
Brunswick 1	8/79	8/79
Brunswick 2	8/79	8/79
Dresden 3	9/79	9/79
Quad Cities 1	9/79	9/79
Quad Cities 2	9/79	9/79

6. Containment Purge Valve Bypass

<u>Licensing Action</u>	<u>Completed By Contractor (R. Mayn)</u>	<u>Completed By PSB (J. T. Beard)</u>
Point Beach 1	8/79	8/79
Point Beach 2	8/79	8/79
Kewaunee	8/79	8/79
Brunswick 1	8/79	8/79
Brunswick 2	8/79	8/79
Ft. Calhoun	9/79	9/79
Oconee 1	9/79	9/79
Oconee 2	9/79	9/79
Oconee 3	9/79	9/79
Peach Bottom 2	9/79	9/79
Peach Bottom 3	9/79	9/79

841 039

7. Tech. Spec. - Deletion of RT on Turbine Trip 50% Power

<u>Licensing Action</u>	<u>Completed By Contractor (W. Reeves)</u>	<u>Completed By PSB (P. Shemanski)</u>
Beaver Valley	8/79	8/79
Farley	8/79	8/79

8. Tech. Spec.

<u>Licensing Action</u>	<u>Completed By Contractor (V. Latorre)</u>	<u>Completed By PSB (S. Rhow)</u>
Big Rock Point	8/79	8/79

9. Steam Line Break

<u>Licensing Action</u>	<u>Completed By Contractor (J. Cooper)</u>	<u>Completed By PSB (J. T. Beard)</u>
Beaver Valley	8/79	8/79

10. Alternative Keylock Control

<u>Licensing Action</u>	<u>Completed By Contractor (W. Reeves)</u>	<u>Completed By PSB (P. Shemanski)</u>
Davis Besse 1	8/79	8/79

11. Testing of Noise Isolation in RPS & ESFAE

<u>Licensing Action</u>	<u>Completed By Contractor (W. Reeves)</u>	<u>Completed By PSB (M. Chiramal)</u>
Davis Besse 2	8/79	8/79

12. Diesel Generator Status Annunciators

<u>Licensing Action</u>	<u>Completed By Contractor (B. Schindel)</u>	<u>Completed By PSB (E. Butcher)</u>
Generic	8/79	9/79

841 040

13. LPRM

<u>Licensing Action</u>	Completed By <u>Contractor (R. Latorre)</u>	Completed By <u>PSB (P. Shemanski)</u>
Generic	Complete	8/79

14. ATWS RPT

<u>Licensing Action</u>	Completed By <u>Contractor (R. Mayn)</u>	Completed By <u>PSB (P. Shemanski)</u>
Generic	Complete	8/79

P. Shemanski

P. Shemanski
Plant Systems Branch
Division of Operating Reactors

cc:

G. Lainas
D. Tondi
J. Burdoin
E. Butcher
J. T. Beard
R. Scholl
R. Kendall
S. Rhow
I. Ahmed
M. Chiramal
P. Shemanski

841 041