

SUPPLEMENTAL AGREEMENT  
BETWEEN  
IOWA STATE UNIVERSITY  
AND  
THE U. S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 1st day of March, 1979, by and between the UNITED STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMISSION (hereinafter referred to as the "Commission", and IOWA STATE UNIVERSITY (hereinafter referred to as the "Contractor"),

WITNESSETH THAT:

WHEREAS, the parties desire to modify Contract No. NRC-04-78-221 as hereinafter provided, and this supplemental agreement is authorized by law, including the Energy Reorganization Act of 1974, as amended, and the Atomic Energy Act of 1954, as amended.

NOW, THEREFORE, said contract is hereby modified as follows:


1. Appendix A, attached to this supplemental agreement and made a part hereof, provides for the research to be performed by the Contractor during the contract period specified therein.
2. In Article II - The Period of Performance, the date "September 30, 1979" is substituted for the date "February 28, 1979"
3. In Article III - Consideration, the sum "\$99,000.00" is substituted for the sum "\$69,000.00.

7909040591

IN WITNESS WHEREOF, the parties have executed this document.


UNITED STATES OF AMERICA

BY:

  
Kellogg W. Morton, Chief  
Research Contracts Branch  
(title)

Nuclear Regulatory Commission

BY:

  
Contracts & Grants Officer  
(title)

Iowa State University

I, Bernard O. Randol, certify that I am the  
(attester)


Controller/University Secretary of the Contractor named  
(title)

under this document; that Richard E. Hasbrook  
(signatory)

who signed this document on behalf of said Contractor was then

Contracts and Grants Officer of said Contractor; that  
this document was duly signed for and on behalf of said Contractor by  
authority of its governing body and is within the scope of its legal  
powers.

IN WITNESS WHEREOF, I have hereunto affixed my hand and the seal of said  
Contractor.



(SEAL)

303124

Task 5. Code Documentation

Provide a well documented version of the refined GENCLASS II Code with tapes of all coded operator errors from microfilms. Also provide a detailed decoding manual.

- (b) The Principal Investigator expects to devote the following approximate amount(s) of time to the contract work:

Z. A. Sabri = 100% of her time for two (2) months.

ARTICLE A-II WAYS AND MEANS OF PERFORMANCE

- (a) Items for which support will be provided as indicated in A-III, below

(1) Salaries and Wages	\$ 14,755.00
(2) Equipment to be purchased or fabricated by the Contractor	\$ -0-
(3) Travel	
(i) Domestic	\$ 1,400.00
(ii) Foreign	\$ -0-
(4) Other direct costs including fringe benefits	
(5) Indirect costs based on a predetermined rate of 58 percent applicable to salaries and wages.	

- (b) Items, if any, significant to the performance of this contract, but excluded from computation of Support Cost and from consideration in proportioning costs:

NONE

- (c) Time or effort of Principal Investigator(s) including indirect costs and fringe benefits contributed by Contractor but excluded from computation of Support Cost and from consideration in proportioning costs:

NONE

#### Article A-III

The total estimated cost of items under A-II(a) above for the contract period stated in this Appendix A is \$30,000.00 ; the Commission will pay 100 percent of the actual costs of these items incurred during the contract period stated in this Appendix A, subject to the provisions of Article III and Article B-XXVIII. The estimated NRC Support Cost for the contract period stated in this Appendix A is \$30,000.00 .

The estimated NRC Support Cost is funded as follows:

- |   |                       |
|---|-----------------------|
| (a) Estimated unexpended balance from prior period(s)   | \$ <u>    -0-</u>     |
| (b) New funds for the current period  | \$ <u>  30,000.00</u> |
| (c) The new funds being added in A-III(b) constitute the basis for advance payments provided under Article B-X. |                       |