



SMUD

SACRAMENTO MUNICIPAL UTILITY DISTRICT □ 6201 S Street, Box 15830, Sacramento, California 95813; (916) 452-3211

September 14, 1979

Mr. D. F. Ross, Jr., Director
Bulletins and Orders Task Force
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Docket No. 50-312
Rancho Seco Nuclear Generating
Station, Unit No. 1

Dear Mr. Ross,

Your letter of August 21, 1979 requested information on several items. The Sacramento Municipal Utility District responded on August 31, 1979 with a schedule for responding to most of these items and in that letter we committed to provide a detailed schedule for item 8, the analysis for loss of feedwater and other anticipated transients, by September 14, 1979.

A meeting was held yesterday between members of the NRC staff and the B&W Owners Group Subcommittee for TMI 2 related items. This analysis was discussed in detail at that meeting and we understand the schedule presented during this discussion was generally acceptable. In essence, the schedule calls for completion of the inadequate core cooling, with loss of reactor coolant system inventory and without reactor coolant pumps, analysis to be completed by the end of October 1979, and the majority of the remaining items to be completed by the end of February 1980. This item will probably be discussed further at future meetings. If we can provide any additional information by letter, please advise.

Sincerely yours,

John J. Mattimoe

John J. Mattimoe
Assistant General Manager
and Chief Engineer

*Acc: S/O
D. ROSS
R. CAPRA
L E
i O
i O*

7909250 545

1019 052