-105

To the control NPC-05-79-254 Page 2 of 2

POOR ORIGINAL

A. ARTICLE 11 - PERIOD OF PERFORMANCE, is revised to read as follows:

"The period of performance under this contract is from August 28, 1979 through December 31, 1981."

B. ARTICLE III - CONSIDERATION, is deleted in its entirety, and the following new ARTICLE III is added:

"ARTICLE III - CONSIDERATION

Estimated Cost, Fixed Fee and Obligation

- 1. It is estimated that the total cost to the Government for full performance of this contract will be \$409,360.00, of which the sum of \$375,060.00 represents the estimated reimbursable costs, and of which \$34,300.00 represents the fixed fee.
- There shall be no adjustment in the amount of the Contractor's fixed fee by reason of differences between any estimate of cost for performance of the work under this contract and the actual cost performance of that work.
- 3. The amount presently obligated by the Government with respect to this contract is \$409,360.00."
- C. ARTICLE VII KEY PERSONNEL, is revised to include the addition of the names of the following individuals:

Sanford Cohen Robert Berger James Slider David Speaker Sharon Thompson

D. ARTICLE VIII - TECHNICAL DIRECTION AND AUTHORIZED REPRESENTATIVE, is revised to include the addition of the name of the following individual:

"Mr. Bernard Weiss of the NRC's Office of Inspection and Enforcement is the Authorized Technical Representative under this contract."