

Stephen H. Howell Senior Vice President

General Offices: 1945 West Pernall Road, Jackson, Michigan 49201 • (517) 788-0453

January 12, 1979 Howe-11-79

Mr J G Keppler, Regional Director Office of Inspection and Enforcement Region III US Nuclear Regulatory Commission 799 Roosevelt Road Glen Ellyn, IL 60137

MIDLAND NUCLEAR PLANT -UNIT 1, DOCKET NO 50-329 UNIT NO 2, DOCKET NO 50-330 SMALL BREAK ANALYSIS

Reference: S H Hovell 1 tters to J G Keppler; Midland Nuclear Plant; Unit No 1, Docket No 50-329; Unit No 2, Docket No 50-330; Small Break Analysis -

- 1) Serial Howe-74-78; dated May 12, 1978 2) Serial Howe-124-78; dated July 18, 1978
- 3) Serial Howe-182-78; dated September 29, 1978

The referenced letters were interim 50.55(e) reports as is this letter.

The HPI cross-connect modification, described in References 2 and 3, will be implemented.

P&ID's M-403 and M 404 have been revised to incorporate the cross-connect and are currently in drawing distribution. Isometric drawings have been drafted, and preliminary stress analysis has been completed for the Unit 1 piping. These isometrics have been transmitted to and approved by P&W as acceptable routings. Because the Unit 2 piping is identical, no additional engineering is required other than the preparation of the isometrics issued for fabrication. It is expected this will be complete by early February, 1979, at which time material procurement will commence.

B19

Another report, either interim or final, will be submitted on or before March 12, 1979.

Stephen D'Dowell

CC: Director, Office of Inspection & Enforcement Att: Mr John G Davis, Acting Director, US NRC (15)

Director, Office of Management Information and Program Control, US NRC (1)