

Docket No. 50-289

JAN 21 1972

Honorable Carl Walske  
Chairman, Military Liaison Committee  
to the U. S. Atomic Energy Commission  
Department of Defense

Dear Dr. Walske:

The Atomic Energy Commission has issued an Order Extending the Provisional Construction Permit Completion Date for Metropolitan Edison Company's Three Mile Island Nuclear Station Unit No. 1. In lieu of the completion date of December 1, 1971, the latest completion date has been extended to September 30, 1973.

Three copies of the Commission's Order are enclosed for the information of the Military Liaison Committee.

Sincerely,

Original Signed by  
**Peter A. Morris**

P. A. Morris, Director  
Division of Reactor Licensing

Enclosure:  
Order Extending Construction  
Completion Date (3)

Distribution:  
Docket file ✓  
DR Reading  
DRL REading  
PWR-2 Reading  
LMMuntzing  
FWKaras(2)  
DFKoss

1454 075

OFFICE ▶	DRL:AD/PWRs	DRL:PWR-2	DRL:AD/PWRs	DRL		
SURNAME ▶	FWKaras:bn	CGLong	RCDeYoung	PAMORRIS		
DATE ▶	12/10/71	12/10/71	12/13/71	12/13/71		

7910230817.