

Docket No. 50-289

JAN 21 1972

Mr. Richard Menear
Chairman, Board of Supervisors
of Londonderry Township
R. D. #1
Middletown, Pennsylvania 17057

Dear Mr. Menear:

The Atomic Energy Commission has issued an Order Extending the Provisional Construction Permit Completion Date for Metropolitan Edison Company's Three Mile Island Nuclear Station Unit No. 1. In lieu of the completion date of December 1, 1971, the latest completion date has been extended to September 30, 1973.

A copy of the Order which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed By
R. C. DeYoung

R. C. DeYoung, Assistant Director
for Pressurized Water Reactors
Division of Reactor Licensing

Enclosure:
Order Extending Construction
Completion Date

DISTRIBUTION:
Docket File ✓
AEC PDR
Local PDR
DRL R/F
PWR-2 R/F
FWKaras (2)
DEKartalia, OGC
DFRoss

1454 077

C R E S S	DRL:AD/PWRs	DRL:PWR-2	DRL:AD/PWRs			
6029-02, 04 OFFICE ▶	<i>FWK</i>	<i>CG</i>	<i>RC</i>			<i>note</i>
12/9/71	FWKaras:bv	CGLong	RCDeYoung			
SURNAME ▶						
DATE ▶	12/9/71	12/9/71	12/15/71			

7910230819