INTERIM REPORT

Accession No. ORNL/ED/EIS-115

Project Title: Unified Transport for Power Plant Assessment (Radioisotopes)

Subject of this Document: Monthly Progress Report

Type of Document: Monthly Progress Report

Date of Document: November 1979

Responsible NRC Individual and NRC Office or Division: P. R. Reed, Division of Safeguards, Fuel Cycle and Environmental Research

This document was prepared primarily for preliminary or internal use. It has not received full review and approval. Since there may be substantive changes, this document should not be considered final.

Prepared for
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555
Under Interagency Agreement 40-544-75
NRC FIN No. B0168-9

NRC Research and Technical
Assistance Report

OAK RIDGE NATIONAL LABORATORY
Oak Ridge, Tennessee 37830
operated by
UNION CARBIDE CORPORATION
for the
DEPARTMENT OF ENERGY

8002010 529

OAK RIDGE NATIONAL LABORATORY MONTHLY REPORT TO THE DIVISION OF SAFEGUARDS, FUEL CYCLE AND ENVIRONMENTAL RESEARCH

November 1979

A. Status of Project

The documents designated in the July report are still in progress, a no cost extension will be requested.

B. Budget

November 1979	FY 1979	FY 1980	Cost Plan
\$8,000	\$50,821	\$8,000	\$68,060

JA Row

NRC Research and Technical Assistance Report

Internal Distribution

- 1. H. A. McLain
- 2. F. R. Mynatt
- 3. W. Fulkerson
- 4. T. H. Row
- Laboratory Records (RC)
- 6. A. J. Witten
- 7. H. E. Zittel

External Distribution

- Office of Assistant Manager, Energy Research and Development, Department of Energy, Oak Ridge Operations Office, Oak Ridge, TN 37830
- 9-10. Division of Technical Information and Document Control, U. S. Nuclear Regulatory Commission, Washington, D. C. 20555
- 11-12. Technical Information Center, U. S. Department of Energy, P. O. Box 62, Oak Ridge, Tennessee 37830
- 13-14. Frank J. Arsenault, Director, Division of Safeguards, Fuel Cycle and Environmental Research