



Carolina Power & Light Company

October 30, 1979

TIC
50-324
335

FILE: NG-3513(B)

SERIAL: GD-79-2741

Mr. James P. O'Reilly, Director
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

BRUNSWICK STEAM ELECTRIC PLANT, UNIT NOS. 1 & 2
LICENSE NOS. DPR-71 AND DPR-62
DOCKET NOS. 50-325 AND 50-324
SUPPLEMENT TO RESPONSE TO IE BULLETIN 79-08

Dear Mr. O'Reilly:

In our supplemental response on August 3, 1979, Serial Number GD-79-2006, concerning additional information on IE Bulletin 79-08, we committed to a November 1, 1979, completion date for the CAC modification in our response to Item 7. We have since received a manufacturer's date-of-delivery of November 15, 1979. Considering this delivery date and the time required for installation and testing, the modifications described for the CAC system will not be complete until February 1, 1980.

Yours very truly,

B. J. Furr

Vice President - Generation

RMP/CSB/jmb*

cc: Mr. T. A. Ippolito
Mr. V. Stello

1382 143

7911210 14.1

OFFICIAL COPY