

POOR ORIGINAL

January 2, 1980

DISTRIBUTION:
Central File
NRR R/F
QAO R/F
DJSkovholt, PM:ADQAO

MEMORANDUM FOR: Roger J. Mattson, TMI Action Plan Steering Group
FROM: Donald J. Skovholt, Assistant Director for Quality Assurance and Operations, DPM
SUBJECT: ACTION PLAN FOR NEAR-TERM IMPLEMENTATION

As requested by your December 21, 1979 memorandum, the attachment hereto provides the requested information concerning the portions of Tasks I.A and I.G that are related to NTOL issuance or ORs within one year.

Original Signed by.
Donald J. Skovholt

Donald J. Skovholt
Assistant Director for Quality Assurance and Operations
Division of Project Management

cc: J. P. O'Reilly

Enclosure:
As stated

2319 220

IDIR-5
Action Plan

OFFICE	PM:ADQAO					
SURNAME	DJSkovholt:jly					
DATE	1/2/80					

TASKS I.A. AND I.G. TASKS FOR NTOLs

I.A.1.1 Shift Technical Advisor

- a. (same language as NUREG 0660)
- b. Criteria were issued by NRR in September and
October 1979
- c. On duty 1/1/80
Trained 1/1/81
- d. On duty before fuel load
Trained 2/2/82

I.A.1.2

- a. (description as in NUREG 0660 except that "improved"
shall be "imposed.")
- b. Requirement issued by NRR in September 1979 for
implementation by 1/1/80
Resources: NRR FY80 - 0.1 my; FY81 - 0.1 my
- c. Required before fuel load for NTOL
- d. Implementation deadline 1/1/80

I.A.1.3.

- a. (description as in NUREG 0660)
- b. Requirement to be issued by 3/1/80
Resources: NRR FY80 - 0.2 my
FY81 - 0.1 my
IE FY80 - 0.1 my
FY81 - 0.2 my
- c. Required by fuel load for NTOL
- d. OR Implementation date 7/1/80

2319 221

I.A.2.1.a

- a. (description as in NUREG 0660)
- b. Issue requirements by 2/1/80
- c. Not tied to FL or FP issuance for NTOL
- d. Implement experience requirements by 8/1/80 and 2/1/81; implement education requirements by 2/1/83 and 2/1/85

I.A.2.1.b

- a. (description as in NUREG 0660)
- b. Issue requirements by 2/1/80
- c. Not tied to NTOL issuance except portion below in I.G
- d. OR Implementation by 8/1/80

I.A.2.2

- a. (description as in NUREG 0660)
- b. Issue requirements by March 1980
- c. Required by full power for NTOL
- d. OR Implementation by 3/81

2319 222

I.A.2.5

- a. (description as in NUREG 0660)
- b. Issue requirements by March 1980
- c. Required by fuel loading for NTOL
- d. OR Implementation date 1/1/81

I.A.2.6.(4)

- a. (description as in NUREG 0660)
- b. Initiate workshops by 11/1/80
- c. Not tied into NTOL issuance
- d. OR Implementation commences 11/1/80

I.A.3.1

- a. (description as in NUREG 0660)
- b. Issue requirements by 2/1/80. Start new practice on 3/1/80
- c. Not tied into NTOL issuance
- d. OR Implementation date 3/1/80

I.A.3.1

- a. (description as in NUREG 0660)
- b. Issue requirements by 3/1/80. Start new audit practice by 1/1/81
- c. Not tied into NTOL issuance
- d. OR Implementation date 1/1/81

2319 223

I.A.4.2

- a. (as described in NUREG 0660)
- b. Issue requirements by 8/1/80
- c. Not tied into NTOL issuance
- d. OR Implementation date 1/1/81

I.G

- a. (as described in NUREG 0660)
- b. Develop criteria by January 1980; issue requirements
by February 1980
- c. Required by fuel loading for NTOL
- d. Not applicable to ORs

2319 224