

POOR ORIGINAL

OCT 5 1973

DISTRIBUTION:

- Docket
- AEC PDR
- Local PDR
- PWR-4 Rdg
- OGC, Wilchins
- RCDeYoung
- RO (3)
- NDube
- MJinks, (2 encl)
- WOMiller, OA
- RChitwood, R&M
- ABraitman, A&I
- RMBernero
- ASchwencer
- EIGoulbourne (2)
- SKari
- ACRS (16)

Docket No. 50-289

Metropolitan Edison Company
 ATTN: Mr. John G. Miller
 Vice President
 P. O. Box 542
 Reading, Pennsylvania 19603

Gentlemen:

In response to your request of August 30, 1973, the Atomic Energy Commission has issued an Order extending the construction completion date for Three Mile Island Nuclear Station, Unit 1. In lieu of the completion date of September 30, 1973, as specified previously in Provisional Construction Permit No. CPPR-40, the latest completion date has been extended to July 1, 1974.

A copy of the Order, which has been transmitted to the Office of the Federal Register for publication, is enclosed for your information.

Sincerely,

Original Signed by
 Robert L. Ferguson

A. Schwencer, Chief
 Pressurized Water Reactors
 Branch No. 4
 Directorate of Licensing

Enclosure:
 Order Extending Construction
 Completion Date

cc w/encl:
 See next page

- bcc: H. J. McAlduff, ORO
 J. R. Buchanan, OENL
 N. H. Goodrich, ASLAP
 A. S. Rosenthal, ASLAB
 T. B. Abernathy, DTIE

1557 322

OFFICE ▶	PWR-4	PWR-4	OGC	L:C/PWR-4
SURNAME ▶	EIGoulbourne:mf	RMBernero	HWilchins	ASchwencer
DATE ▶	9/19/73	9/19/73	9/21/73	9/26/73

7911070630

Q

John G. Miller

- 2 -

cc: Gerald Charnoff, Esquire
Shaw, Pittman, Potts and Trowbridge
910 17th Street, NW
Washington, D C. 20006

General Public Utilities Service
Corporation
ATTN: Mr. R. W. Heward
Project Manager
260 Cherry Hill Road
Parsippany, New Jersey 07054

General Public Utilities Service
Corporation
ATTN: Mr. T. M. Crimmins, Jr.
Safety and Licensing Manager
260 Cherry Hill Road
Parsippany, New Jersey 07054

Weldon Arehart, Chairman
Board of Supervisors
Loudonberry Township
RFD #1
Middletown, Pennsylvania 17057

C. Robert Budd, Chairman
Board of County Commissioners
of Dauphin County
Dauphin County Courthouse
P. O. Box 1295
Harrisburg, Pennsylvania 17108

Pennsylvania Electric Company
Vice President, Technical
1001 Broad Street
Johnstown, Pennsylvania 15907

Mr. R. A. Heiss, Coordinator (W/o encl)
Pennsylvania State Clearinghouse
Governor's Office of State Planning
and Development
P. O. Box 1323
Harrisburg, Pennsylvania 17120

Mr. Thomas M. Gerusky, Director
(w/2 encls)
Office of Radiological Health
Department of Environmental
Resources
P. O. Box 2063
Harrisburg, Pennsylvania 17105

POOR ORIGINAL

1557 323

OFFICE ▶						
SURNAME ▶						
DATE ▶						