

November 30, 1979

D. L ASWELL Vice President-Power Production

LPL 12565 Q-3-A35.07.11

Mr. K. V. Seyfrit, Director, Region IV U. S. Nuclear Regulatory Commission Office of Inspection and Enforcement 611 Ryan Plaza Drive, Suite 1000 Arlington, Texas 76012

5 1979

SUBJECT: Waterford SES Unit 3 Docket No. 50-382

> Construction Deficiency Report No. 11 Switchgear Breaker Position Switch

Operator Defect

Dear Mr. Seyfrit:

As discussed with your Mr. Stewart, the planned modifications of the GE switchgear breaker position switch operators will be delayed due to a slippage in the schedule requirements of the GE technical representative. We have received the operators on site and expect replacement installation to commence in December. We now expect to be able to complete all work and submit the final report by March 31, 1979.

Yours very truly,

I aswell

DLA/TFG/grf

cc: Director

Office of Inspection and Enforcement U. S. Nuclear Regulatory Commission

Washington, D.C. 20555

Director Office of Management Information and Program Control U. S. Nuclear Regulatory Commission Washington, D.C. 20555