

Alabama Power Company
600 North 18th Street
Post Office Box 2641
Birmingham, Alabama 35291
Telephone 205 323-5341

8004300594

TIC
50-348

F. L. CLAYTON, JR.
Senior Vice President



Alabama Power
the southern electric system

APR 12 1980
April 8, 1980


Mr. James P. O'Reilly, Director
U. S. Nuclear Regulatory Commission
Office of Inspection & Enforcement
Region II
101 Marietta Street
Suite 3100
Atlanta, Georgia 30303

Dear Sir:

Alabama Power Company submits the attached quarterly follow-up status report on the pipe support re-analysis program for Farley Nuclear Plant Unit 1 as committed in my letter to you dated October 5, 1979 (response to I.E. Bulletin 79-14).

If you have any questions, please advise.

Yours very truly,


F. L. Clayton, Jr.

FLC/CLB/rt

Attachment

cc: Mr. R. A. Thomas
Mr. G. F. Trowbridge
Office of I & E
Divn. of Reactor Operations Inspection
Washington, D. C.

OFFICIAL COPY

Reanalysis of Farley Unit 1 Pipe Supports

Follow-up Status Report

(Response to I.E. Bulletin 79-14)

April 8, 1980

Total Number of Pipe Supports in Analysis Program	1,550 *
Number of Support Analyses Completed	1,016
Number of Support Analyses in Progress	534
Number of Supports Identified as Requiring Modification During Second Refueling Outage	0
Number of Supports Repaired During February TMI Outage or While at Power	7

No deficient supports have been identified which affect operability of any scoped systems.

* Includes 30 supports not within 79-14 program scope but attached to supports within program scope.