

MAY 1 9 1973

Docket No. 50-346

Note to Files

TELECON WITH LOWELL ROE TOLEDO EDISON - DAVIS-BESSE SCHEDULE - 5/9/73

Lowell Roe called to inform me that TE has no problem with our review schedule other than the fact that our prospective decision date extends one month beyond TE estimate for fuel loading. In view of the uncertainty associated with radiological hearing review time, he was not seriously concerned about this and therefore, would not request a schedule meeting per our schedule letter.

However, we did agree to have a small projects meeting on May 17, 1973 just to review the format for receiving and answering review questions to assure orderly record keeping and traceability of review items. At this meeting I intend to review with Roe the project management system I intend to set up for this process on this project.

Irving A. Peltier, Project Manager
Pressurized Water Reactors Br. No. 4
Directorate of Licensing

cc: RCDeYoung
ASchwencer

8001290611

16