

Five (5)

SEC-77-152 ADM-80-693

US Nuclear Regulatory Commission  
 Division of Contracts  
 Washington, DC 20555

CONTRACTOR  
 NAME AND ADDRESS

Potomac Research Inc.  
 1600 North Beauregard Street  
 Alexandria, VA 22311

AMENDMENT OF  
 CONTRACT NUMBER

DATED \_\_\_\_\_ / See block 12

COPIES OF  
 CONTRACT/ORDER NO. NRC-17-77-152

DATED 8/16/77 / See block 12

THIS BLOCK APPLIES ONLY TO AMENDMENTS OF CONTRACTS

The above numbered modification is intended as set forth in block 12. The hour and date specified for receipt of offer(s)  is extended.  is not extended.

Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the modification, or as amended, by one of the following methods:

(a) By signing and returning \_\_\_\_\_ copies of this amendment, by telegram, teletype, facsimile, or electronic data interchange, or by letter or telegram which includes a reference to the signature of the amendment number, ARTICLE OF CONTRACT, ACKNOWLEDGEMENT TO BE RECEIVED AT THE ISSUING OFFICE PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. (b) By notice, if this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided such telegram or letter makes a reference to the cancellation of this amendment, and is received prior to the opening hour and date specified.

ACCOUNTING AND APPROPRIATION DATA (For example)

B&R No.	Appropriation	Increase
41-20-25-902	31X0200.400	\$550.00

1. THIS BLOCK APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS

(a)  This Change Order is issued pursuant to \_\_\_\_\_

The changes set forth in block 12 are made to the above numbered contract/order.

(b)  The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in block 12.

(c)  This Supplemental Agreement is issued pursuant to authority of \_\_\_\_\_  
 The changes clause and mutual agreement of the parties

2. DESCRIPTION OF AMENDMENT/MODIFICATION

Pursuant to the authority of Article No. two (2) of the General Provisions entitled "Changes" the contractor shall relocate their equipment from the present site in the Public Reading Room where reproduction services are provided to the public, to a new location in Room 155 of the Matomic Building, 1717 H Street N.W., Washington, DC. Such move will begin on May 30, 1980 and be completed by June 3, 1980.


This modification results in an increase to the total amount of the contract of \$550.00 from 0 to \$550.00.

POOR ORIGINAL

Except as provided herein, all terms and conditions of the document referenced in block 8, as heretofore changed, remain unchanged and in full force and effect.


13.  CONTRACTOR/OFFEROR IS NOT REQUIRED  
 TO SIGN THIS DOCUMENT  CONTRACTOR/OFFEROR IS REQUIRED TO SIGN THIS DOCUMENT AND RETURN 4 COPIES TO ISSUING OFFICE

14. NAME OF CONTRACTOR/OFFEROR




(Signature of person authorized to sign)

17. UNITED STATES OF AMERICA



(Signature of Contracting Officer)

15. NAME AND TITLE OF SIGNER (Type or print)

  
 E.A. Brown  
 VICE PRESIDENT

16. DATE SIGNED

5/29/80

18. NAME OF CONTRACTING OFFICER (Type or print)

Mary Jo Mattia

19. DATE SIGNED

6/10/80

8006250 295