


PDR

40-2061



March 17, 1980



Mr. W. A. Nixon
 Uranium Process Licensing Section
 Uranium Fuel Licensing Branch
 Division of Fuel Cycle and
 Material Safety
 U. S. Nuclear Regulatory Commission
 Washington, D.C. 20555

Re: License No. STA-583
 West Chicago, Illinois


Dear Mr. Nixon:

During a recent telephone conversation we discussed Kerr-McGee's schedule for completing our responses to comments from various agencies on our West Chicago Stabilization Plan. The following is a summary of key dates in the schedule for completing the response and submitting them to NRC.

- April 9 & 10 Kerr-McGee staff will edit the responses.
- April 15 Kerr-McGee will complete draft of responses with edit changes included.
- May 1 Submit revised plan to NRC.

We will identify any points that we find that cannot properly be responded to within the above time frame and provide a schedule with the revised plan submittal as to when the response will be provided to NRC.

The revised plan focuses on the on-site disposal. Kerr-McGee is continuing with the alternate site study. The conclusions from the alternate site study will not be included in the revised plan.

Sincerely,

 I. L. Denny
 Manager-Special Projects

ILD/vig

wif

8004210348