

APR 07 1980

## INTERIM REPORT

Accession No. \_\_\_\_\_  
Contractors Report No. \_\_\_\_\_Contract Program or Project Title: Physical Protection of Nuclear MaterialIn-TransitSubject of this Document: Reporting for January 1980Type of Document: Informal monthly progress reportAuthor(s): Leon D. ChapmanDate of Document: February 18, 1980

Responsible NRC Individual and NRC Office or Division: \_\_\_\_\_

Richard C. Robinson, Safeguards Research Branch, SAFER:RES

This document was prepared primarily for preliminary or internal use. It has not received full review and approval. Since there may be substantive changes, this document should not be considered final.

Prepared by  
Sandia Laboratories  
Albuquerque, New Mexico 87115

Prepared for  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

NRC FIN No.A1173

## DISTRIBUTION

R. Budnitz  
C. Beck  
B. Erickson  
B. Evans  
G. McCorkle  
J. Partlow  
E. Perchonok  
T. Sherr  
J. Hockert  
M. Fadden  
W. Brown  
J. Montgomery  
O. Chambers  
W. Schwink

INTERIM REPORT

NRC Research and Technical  
Assistance Report

PHYSICAL PROTECTION OF NUCLEAR MATERIAL IN-TRANSIT

Progress Report  
January 1980

Prepared by  
Dallas W. Sasser  
Safeguards Methodology Development Division 4416  
Sandia Laboratories

Prepared for  
Division of Safeguards, Fuel Cycle and Environmental Research  
Office of Nuclear Regulatory Research  
U.S. Nuclear Regulatory Commission  
Washington D.C. 20555  
Under Memorandum of Understanding DOE 40-550-75  
A1173

18 February 1980

*NRC Research and Technical  
Assistance Report*

# PHYSICAL PROTECTION OF NUCLEAR MATERIAL IN-TRANSIT

Progress Report  
January 1980

## EARS

Work continued on development of the radio-telephone simulation model. Some improvements in the radio-telephone database were made and some additions to the output of the simulation were made. These additions suggested some changes in the EARS model and these were implemented. Work was begun on preparing documentation of the two models.