

PDC

NRC FORM 255
(10/76)

DIVISION OF CONTRACTS
U.S. NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555

NOTIFICATION OF CONTRACT EXECUTION

CONTRACT NUMBER

NRC-04-90-275

MODIFICATION NUMBER

Modification No. One (1)

NEW MODIFICATION
OTHER (Specify)

TO: Lawrence C. Shaor, Director
(Title)
Division of Engineering
Office of Nuclear Reactor Regulation Research
(Organization)

CONTRACT BASED ON:

AUTHORIZATION NUMBER

RFPA RES-90-375

DATE

2/28/91

FROM: *Mary E. Ross*
for Joyce Fields
Contract Administrator
Contract Administration Branch
Division of Contracts and Property Management
Office of Administration
MAR 25 1991

CONT. CHANGES PER THIS ACTION

Ext. the Period of
Performance at no cost to
the Government.

CONTRACTOR (Name & Location)

Kalsi Engineering, Inc.
745 Park Two Drive
Sugar land TX 77478

EXECUTION DATE

MAR 25 1991

TYPE OF CONTRACT

FFP

PROJECT TITLE

"Improvements in Motor Operated Gate Valve
Design and Predictive Models for Reliability
Improvements in Nuclear Power Plant Safety Systems"

PERIOD OF PERFORMANCE

9/30/90 - 5/31/91

PRINCIPAL INVESTIGATOR

Dr. M.S. Kalsi

NRC AUTHORIZED REPRESENTATIVE

William Farmer

APPN NO.:
31X0200.600

B&R NUMBER
0601925040

FIN NUMBER
L16670

AMOUNT

FUNDING

NEW NRC FUNDS

\$ -0-

TOTAL FY FUNDING

\$ \$50,000.00

TOTAL NRC OBLIGATIONS

\$ \$50,000.00

GOVERNMENT PROPERTY

9105140273 910325
PDR CONTR
NRC-04-90-275 PDR

ATTACHMENT(S)

Modification No. 1 copy
CONTRACT DOCUMENT I

NRC FORM 255
(10/76) 77

DF02
'11

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 1 1

2. AMENDMENT/MODIFICATION NO. One (1)	3. EFFECTIVE DATE MAR 25 1991	4. REQUISITION/PURCHASE REQ. NO. RFPA-RES-90-375 dtd 2/28/91	5. PROJECT NO. (If applicable) -
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts & Property Management Washington, D.C. 20555		7. ADMINISTERED BY (If other than Item 6) CODE	

B. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Kalsi Engineering, Inc. 745 Park Two Drive Sugar Land TX 77478	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">9A. AMENDMENT OF SOLICITATION NO.</td> <td style="width: 50%;">9B. DATED (SEE ITEM 11)</td> </tr> <tr> <td style="width: 50%;">10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-04-90-375</td> <td style="width: 50%;">10B. DATED (SEE ITEM 13) 9/30/90</td> </tr> </table>	9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)	10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-04-90-375	10B. DATED (SEE ITEM 13) 9/30/90
9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)				
10A. MODIFICATION OF CONTRACT/ORDER NO. X NRC-04-90-375	10B. DATED (SEE ITEM 13) 9/30/90				

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items B and 15, and returning _____ copies of the amendment. (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
APPN NO.: 31X0200.600 B&R NO.: 0601925040 FIN NO.: L16670 OBLIGATE: \$-0-

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

W1	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
XXXX	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority):

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

The purpose of this modification is to extend the period of performance at no additional cost to the Government. Accordingly, the following change is hereby made:

Section F.4 Duration of Contract Period, is deleted in its entirety and replaced with:

"This contract shall become effective on September 30, 1990, as specified in Block 3 of the SF-26, and shall continue to completion thereof, on May 31, 1991."

All other terms and conditions of this contract, including the ceiling amount of \$50,000.00, remain unchanged.

9105140291 910325
PDR CONTR
NRC-04-90-275 PDR

15A. NAME AND TITLE OF SIGNER (Type or print) Manmohan Singh Kalsi, President	15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharon Bell, Contracting Officer
15C. DATE SIGNED 3/25/91	15D. UNITED STATES OF AMERICA <i>Sharon Bell</i> Contracting Officer (Type or print)
15E. CONTRACTOR/OFFICER SIGNATURE <i>Manmohan Singh Kalsi</i>	15F. DATE SIGNED 3/20/91