

Los Alamos

Los Alamos National Laboratory
Los Alamos, New Mexico 87545

DATE March 18, 1986
IN REPLY REFER TO Q-6-86-465 (R21W)
MAIL STOP K557
TELEPHONE (505) 667-0505
FTS 843-0505

Safety Assessment

Mr. C. Withee
US Nuclear Regulatory Commission
Fuel Facility SG Licensing Branch
Division of Safeguards
Mail Stop 881-SS
7915 Eastern Avenue
Silver Spring, MD 20555

Dear Carl:

SUBJECT: NONPOWER REACTOR SABOTAGE STUDY (R21W) STATUS REPORT FOR
FEBRUARY 1986

The project report on the National Bureau of Standards Reactor (NBSR), the University of Missouri Research Reactor (MURR), and the Georgia Tech Research Reactor (GTRR) has been submitted. Please destroy the preliminary copy hand-carried to NMSS previously and send us a receipt to allow us to clear our classified document records. Analysis of the Massachusetts Institute of Technology Reactor (MITR II) has been finished, and the analysis on the Rhode Island Atomic Energy Commission facility (RIAEC) is continuing, including the generation of a new scenario, which we have discussed with your office.

Approximately \$20,000 was charged against the project in February 1986. The cumulative charges to date total \$124,400. The breakdown of costs is as follows.

An Equal Opportunity Employer/Operated by the University of California

8911140315 891101
PDR FOIA
KUPERMAB9-451 PDR

B/47


Mr. C. Mithee
Q-6-86-465 (R21W)

-2-

March 18, 1986

	February 1986 <u>(\$k)</u>	Fiscal Year to date <u>(\$k)</u>
Man-months cost	9.9	97.4
Travel costs	1.7	5.9
A.D.P.	0.1	1.4
Outside contracts	0.0	0.0
Other costs	<u>8.3</u>	<u>19.7</u>
Total costs	20.0	124.4
Man-months effort	1.2	11.2

Sincerely,



W. D. Zerwekh

WDZ/js

Cy: Office of the Director, NMSS (Attn: Program Support)
L. H. Sullivan/J. R. Ireland, Q-00/RS, MS K552
R. A. Haarman/W. S. Gregory, Q-6, MS K557
J. E. Hyder, Q-6, MS K557
CRM-4 (2), MS A150
Q-6 file