AEC PDR Local PDR Docket RP Reading

TION

DISTF

JUN 4 1973

Docket No. 50-313

Arkaneas Power and Light Company ATTN: Mr. J. D. Phillips Vice President and Chief Engineer Sixth and Pine Streets Pine Bluff, Arkaneas 71601

Gentlemen:

PWR-4 Reading
PWR-4 Reading
WMassar, OGC
Bo (3)
NDube
MJinks (2)
RCDeYoung
CHebron
ABraitman
RChitwood
PWR Branch Chiefs
RBernero
EIGoulbourne (2)
SKari

In response to your request of March 14, 1973, the Atomic Energy Commission has issued an Order extending the construction completion date for Arkaness Nuclear One, Unit 1. In lieu of the latest completion date of July 1, 1973, as specified previously in Provisional Construction Permit No. CPPR-57, the latest completion date has been extended to January 1, 1974.

A copy of the Order, and a Memorandum from R. C. DeYoung to A. Giambusso, are enclosed for your information. The Order has been forwarded to the Office of the Federal Register for publication.

## Sincerely,

Original Signed By

A. Schwencer, Chief Pressurized Water Reactors Branch No. 4 Directorate of Licensing

Enclosures:

cc w/encls: Horace Jewell, Esquire Mouse, Holms and Jewell 1555 Tower Building Little Rock, Arkansas 72201

Honorable Wayne Nordin
Acting County Judge of
Pope County
Pops County Counthouse
Russellville, Arkansas 72801

bcc: HMcAlduff, ORO
JBuchanan, ORNL
TAbernathy, DTIE
ARosenthal, ASLB
NGoodrich, ASLBP

8 0 0 4 1 8 0 5 5 2 6

officeres of Environmental Health L:PWR-4 L:PWR-4 DGG/ L:PWR-4
Services
SURNAMINITELE Rock, Arkansas 72201 5/24/73 5/25/73 5/24/73 5/24/73 6/2/73

Form AEC-318 (Rev. 9-53) AECM 0240

aro e43-16-6: 35-1 445-678