



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

**THIS DOCUMENT CONTAINS
POOR QUALITY PAGES**

August 31, 1979

MEMORANDUM FOR: D. F. Ross Jr., Director B&OTF
 FROM: R. A. Capra, B&W Project Manager, B&OTF
 THRU: C. J. Heltemes Jr., Leader, Project Management Group B&OTF
 SUBJECT: STATUS REPORT/SCHEDULE ON IE BULLETIN RESPONSES FOR B&W PLANTS

The following is a status report/schedule for the issuance of staff evaluations of the B&W operating plant licensees' responses to TMI-2 related IE Bulletins

1. IE BULLETINS APPLICABLE TO B&W FACILITIES:

Bulletin No.	Issue Date
79-05	4/01/79
79-05A	4/05/79
79-05B	4/21/79
79-05C	7/26/79

2. SCOPE:

The staff evaluations will incorporate responses from Bulletins 79-05A, 79-05B and partial responses to 79-05C. The "action to be taken by licensee" portion of Bulletin 79-05 was superceded by 79-05A.

3. SCHEDULE:

milestone	RS	OCONEC	DB-1	ANO-1	CR-3
1. Draft SE for 79-05A	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE
2. Draft SE incorporating 79-05B and partial 79-05C	COMPLETE	9/21/79	9/21/79	9/21/79	9/21/79
3. Resolve open items with licensee	9/10/79	10/12/79	10/12/79	10/12/79	10/12/79
4. Final draft from DOR to B&OTF	9/12/79	10/16/79	10/16/79	10/16/79	10/16/79
5. Final draft from B&OTF to DOR with comments incorporated	9/14/79	10/22/79	10/23/79	10/24/79	10/25/79
6. Issue	9/19/79	10/24/79	10/25/79	10/26/79	10/29/79

R. A. Capra

R. A. Capra, B&W Project Manager
Project Management Group
Bulletins & Orders Task Force

cc:

C. Heltemes
T. Novak
R. Reid
M. Fairtile
D. DiIanni
G. Vissing
D. Garner
C. Nelson

