

ATOMIC ENERGY COMMISSION

DOCKET NO. 50-269

DUKE POWER COMPANY

Order Extending Provisional Construction Permit Completion Date

By application dated December 20, 1971, Duke Power Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-33. The permit authorizes the construction of a pressurized water nuclear reactor designated as the Oconee Nuclear Station Unit 1 at the applicant's site in Oconee County, South Carolina, approximately eight miles northeast of Seneca, South Carolina.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-33 is extended from January 31, 1972 to June 30, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by  
Peter A. Morris

Peter A. Morris, Director  
Division of Reactor Licensing

Date of Issuance: JAN 28 1972

8001020952