

ATOMIC ENERGY COMMISSION

DOCKET NO. 50-269

DUKE POWER COMPANY

Order Extending Provisional Construction Permit Completion Date

By application dated August 6, 1971, Duke Power Company requested an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-33 as extended by Order dated February 27, 1971. The permit authorizes the construction of a pressurized water nuclear reactor designated as the Oconee Nuclear Station Unit No. 1 at the applicant's site in Oconee County, South Carolina, approximately eight miles northwest of Seneca, South Carolina.

Good cause having been shown for this extension pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55(b) of 10 CFR Part 50 of the Commission's regulations, IT IS HEREBY ORDERED THAT the latest completion date specified in Provisional Construction Permit No. CPPR-33 as extended by Order dated February 27, 1971, is extended from September 30, 1971, to January 31, 1972.

FOR THE ATOMIC ENERGY COMMISSION

Original signed by
Frank Schroeder

Frank Schroeder, Deputy Director
Division of Reactor Licensing

Date of Issuance: AUG 27 1971

8001030 992 G