

October 1, 1976

POOR ORIGINAL

NOTE TO Dom Vassallo
Bob Heineman
Milt Grossman

Handwritten initials

DAVIS-BESSE UNIT 1

Dom: Please put Davis-Besse 1 on the weekly status report with special emphasis on the items of review, including Tech Soecs, that remain outstanding, and tell how they are being resolved. With the slip in the ACRS meeting to December, we have run out of maneuvering room, even for a February PDD. I would like the necessary effort put forth, to complete this review in time for the December meeting.

Bob: Please take a look at the review status for this project to make sure that additional matters, unless they can be deferred logically, stop crawling out of the woodwork.

Milt: At some point shortly we will need the good office of OELD to wrap up this review in time for the projected fuel load date. Please help us out.

Original signed by
Roger S. Boyd

Roger S. Boyd, Director
Division of Project Management

- cc: B. C. Rusche
- E. G. Case
- F. Schroeder
- H. R. Denton
- J. Knight
- D. Ross
- R. L. Tedesco
- J. Stolz
- L. Engle

DISTRIBUTION:
Central Files
NRR Rdg File
RSBoyd Rdg File

8002040789

OFFICE ▶	DPM:DIR				
SURNAME ▶	RSBoyd:eaj				
DATE ▶	10/1/76				