

JAN 14 1976

Distribution:

Docket Files R. G. DeYoung
NRC PDR L. Engle
Local PDR M. Rushbrook
LWR #4 File

FLASH NOTE

Note to: Roger Boyd, Director, Division of Project Management
Thru: Walter R. Butler, Chief, Light Water Reactors Branch 4, DPM

50-346
DAVIS BESSE, UNIT 1 (DB-1) FUEL LOAD ROLL-BACK AND SLIP
IN SCHEDULE FOR ACRS FULL COMMITTEE MEETING

The DB-1 roll back in fuel load date (6/15/76 to 10/1/76) has brought forth the following comment from Dr. Seiss (ACRS Subcommittee Chairman):

ACRS desires that full committee meeting for OL review be closer aligned to new fuel load date, and thus requests delay in ACRS meeting for DB-1 (as a minimum) from February to April, 1976.

We have reassessed licensing actions for DB-1 based on the ACRS request. Since no adverse effects will result from this slippage, we plan to delay issuance of the SER from the Blue Book estimate of 1/13/76 to 2/17/76 so that more of the open items can be resolved. The draft SER (24 open items) was circulated for staff review on 12/9/75. We now estimate SER issuance for February 17, 1976 and ACRS meeting for April 9, 1976.

All licensing actions should be completed well in advance of the applicants' new fuel load date. A Request for Schedule Change will follow.

Original Signed By

Leon Engle, Project Engineer
Light Water Reactors Branch No. 4
Division of Project Management

- cc: R. Heineman
- E. Rusche
- E. Case
- D. Eisenhut
- R. G. DeYoung

FLASH NOTE

POOR ORIGINAL

2

OFFICE →	LWR #4					
SURNAME →	LEngle/llm					
DATE →	1/14/76					