

POOR ORIGINAL

Docket No.: 50-346

DEC 16 1975

DISTRIBUTION:
LWR 2-3 Rdg
Docket File
LEngle
ASchwencer
PF
CMilanese

For: Roger Boyd, Acting Director for Division of Reactor Licensing, ONRR
From: A. Schwencer, Chief, Light Water Reactors Branch 2-3, DRL
Thru: V. Moore, Assistant Director for Light Water Reactors Group 2, DRL
Subject: ANTICIPATED ROLL-BACK IN THE DAVIS-BESSE, UNIT 1 FUEL LOAD DATE
Purpose: To inform Office of Nuclear Reactor Regulation
Discussion: Toledo Edison Company and the Office of Inspection and Enforcement (Region III) indicate the fuel load date for this facility will at least slip from June 15, 1976 to September 1, 1976.

•This change in fuel load date is due to applicant's impacted pre-operational testing program. Systems required for pre-op testing range from 20% to 90% completed. Controlling items are those systems less than 90% completed.

•We estimate SER issuance per present review schedule will be in first week January 1976.

•SER presently lists 24 unresolved items.

Coordination: Office of Inspection and Enforcement (Region III) will be meeting with applicant on December 16, 1976, to discuss project schedule for completion of pre-op testing program for Davis-Besse, Unit 1. The applicant and Region III will inform us of new scheduling for this facility.

Signed by

A. Schwencer, Chief
Light Water Reactors Branch 2-3
Division of Reactor Licensing

OFFICE →	x7886/LWR2-3	C-LWR2-3:RL	AD-LWR2:RL			
SURNAME →	LEngle	ASchwencer	VAMoore			
DATE →	12/15/75	12/15/75	12/16/75			

8002190854 A