



POOR ORIGINAL

NOV 14 1974

Docket No. 50-346

Brian Grimes, Chief, Accident Analysis Branch, TR, Licensing

DAVIS-BESSE 1 REVIEW

This is to confirm my understanding per telecon on November 6, 1974 with C. Ferrell and E. Adenson regarding the balance of AAB round-2 review on Davis-Besse 1.

1. About two days of effort is required to complete DB dose calculations. Reviewer is tied up on other priority work but should be able to complete this DB effort and get any round-2's to LPM by December 13, 1974.
2. Based on the above, the schedule for completing AAB Davis-Besse work would be as follows:

- 12-13-74 - AAB round-2's (balance) to LPM
- 12-27-74 - Round-2's to applicant
- 02-28-75 - Applicants response to Round-2's
- 05-30-75 - AAB SE input to LPM

Original Signed by

I. A. Peltier  
Project Manager  
Light Water Reactors Branch 2-3  
Directorate of Licensing

Distribution:  
Docket ✓  
LWR 2-3 Rdg  
EGoulbourne  
IAPeltier

7 MEMOS  
4

OFFICE →	x7886 LWR 2-3				
SURNAME →	IAPeltier:rm				
DATE →	11/14/74				

8002 200 928 P