

Carolina Power & Light Company

September 2, 1980

FILE: NG-3514(B)

SERIAL: NO-80-1273

-

Office of Nuclear Reactor Regulation ATTENTION: Mr. T. A. Ippolito, Chief Operating Reactors Branch No. 2 United States Nuclear Regulatory Commission Washington, D. C. 20555

> BRUNSWICK STEAM ELECTRIC PLANT, UNIT NOS. 1 AND 2 DOCKET NOS. 50-325 AND 50-324 LICENSE NOS. DPR-71 AND DPR-62 MARK I CONTAINMENT PROGRAM

Jear Mr. Ippolito:

This letter is to update recent correspondence and telephone calls among Carolina Power & Light Company (CP&L), General Electric (GE), and NRC concerning scheduling of Mark I Containment Program modifications for the Brunswick Steam Electric Plant (BSEP) Unit Nos. 1 and 2. Attached to this letter is a copy of CP&L's outage schedule for completion of these modifications.

This attachment reflects scheduled completion of the Brunswick Unit 1 modifications during the outage presently set to conclude in May, 1982 (Reload No.3). These modifications include T-quenchers, vent header deflectors, and any minor modifications that may result from completion of the Plant Unique Analysis (PUA). PUA is scheduled to be completed in June, 1981 for both units.

For Brunswick Unit 2, the attachment reflects completion of T-quencher and vent header deflector modifications during the Spring, 1980 refueling outage while any minor modifications that result from PUA are scheduled to be completed during the outage presently set to conclude in February, 1982 (Reload No. 4).

Please consider this revised schedule when formulating any confirmatory letters to plants concerning schedules for Mark I modifications. We prefer that the confirmatory letters be prepared in terms of the completion of a certain refueling outage rather than a fixed date. This would eliminate future re-negotiations since outage dates may change due to forced outages, system load conditions, and other circumstances.

Should it become necessary to further revise the attached schedule, we will notify you promptly.

Yours very truly,

ha m. Duffie

For E. E. Utley Executive Vice President Power Supply and Engineering & Construction

JAM/dk Attachment

8009090448

 Alexandre de la construcción d en construcción de la con

A025

CAROLINA POWER & LIGHT COMPANY

BRUNSWICK STEAM ELECTRIC PLANT UNIT NOS. 1 AND 2

MARK I CONTAINMENT PROGRAM MODIFICATION SCHEDULE

	1980	1981	1982
Brunswick Unit No. 1	J F M A M J J A S O N D 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	J F M A M J J A S O N D	J F M A M J J A S O N D XXXXXXX (Reload No. 3) T-quenchers Vent header deflectors PUA minor modifications
Brunswick Unit No. 2.	XXXXXXXXXXXX (Reload T-quenchers Vent header deflectors	PUA	XXXX (Reload No. 4) minor modifications