



- DCS

UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

AUG 19 1980

MEMORANDUM FOR: Edgemont Remedial Action Program Files (WM-40)

FROM: Gregory G. Eadie  
Uranium Recovery Licensing Branch

SUBJECT: MEETING WITH BPNL TO DISCUSS REQUIREMENTS OF  
REMEDIAL ACTION PROGRAM FOR EDGEMONT, SD

ATTENDEES: R. A. Scarano - NRC  
G. G. Eadie - NRC  
R. Perkins - BPNL  
N. Wogman - BPNL  
P. Jackson - BPNL

PLACE: WMUR - Willste Bldg., Silver Spring, MD

TIME: 9:00 a.m. to 4:00 p.m. on August 14, 1980

This meeting was held to discuss the program requirements under the SOW (B-2217) issued to Battelle Pacific Northwest Laboratories for the remedial action program for Edgemont and vicinity, South Dakota. The following items were discussed in detail:

1. Statement of Work (B-2217) work required for each of the four tasks and the overall reporting requirements.
2. Housing and Urban Development (HUD) requirement and the grab-Working Level protocol.
3. Engineering Assessment reports such as the ARIX, Inc. reports for 19 structures in Edgemont, SD.
4. NRC's remedial action program.
5. Priority listing of 8 structures to be scheduled for remedial action.

The following items were agreed upon at this meeting:

1. NRC will expedite the issuance of the SOW (B-2217) and funding authorization by August 23, 1980.
2. BPNL will prepare a draft Form 189 response for the SOW (B-2217) and transmit to NRC for approval by August 27, 1980.

800910c

135

AUG 19 1980

3. BPNL will evaluate the HUD grab-WL protocol with respect to air sample volume and filter type to assure reasonable accuracy at the 0.015 WL value. A letter report shall be issued discussing results and conclusions.
4. BPNL will proceed to develop the written protocols for grab-WL, radiation surveys, and soil sampling and analysis techniques.
5. BPNL will check into the possibility of initiating sub-contracts for such tasks as engineering assessments and also the construction/clean-up remedial engineering work. NRC will check with TVA and the State regarding available construction firms.
6. BPNL will obtain legal opinion on the need for "release forms" from owner/occupant of residence in order to gain entry to perform radiological surveys, soil sampling, etc.; to perform engineering assessments; and to perform the actual remedial actions. NRC legal staff will review such BPNL legal documents.
7. A tentative date of the week of September 8, 1980 was set to have BPNL personnel, and mobile laboratory and equipment arrive in Edgemont to initiate the remedial action program.
8. A tentative date of September 2, 1980 was set to have NRC, BPNL and the state meet in Rapid City, SD to discuss the Edgemont remedial action program; to be followed on September 3, 1980 by a "Town Hall Meeting" in Edgemont for the press and general public concerning the remedial action program.

*Gregory G. Eadie*

Gregory G. Eadie  
Uranium Recovery Licensing Branch  
Division of Waste Management

cc: R. Perkins - BPNL  
J. Richardson - SD