



GAGE-BABCOCK & ASSOCIATES, INC.

CHICAGO OFFICE • 135 ADDISON AVENUE, ELMHURST, IL 60126 • (312) 530-1494

PAUL D. SMITH, P.E., *President*
BERT M. COHN, P.E., *Senior Vice President*

September 15, 1980
File 7517-2

U.S. Nuclear Regulatory Commission
Chemical Engineering Branch, NRR
Attention: Greg Harrison
Washington, D.C. 20555

Gentlemen:

Program Status Report
Contract NRC-03-79-111
(Order #2 of BOA NRC-03-78-131)
Period 8/1/80 - 8/31/80

The following is the status of technical assistance for fire protection program review and evaluation for the plants covered by this task order:

a. Efforts Completed This Reporting Period

None

b. Amounts of Funds Expended

Contract Ceiling:		\$90,000
August 1980	\$ 300	
Prior Periods	<u>53,500</u>	
Total Expended		<u>53,800</u>
Amount Remaining		\$36,200

c. Program Status

Contract terminates September 30, 1981. Substantial delays have been encountered due to reduced effort by NRC on the fire protection program, and the estimated completion dates established previously for individual plants are now meaningless. However, the efforts on Summer 1 and Zimmer are nearing completion.

Very truly yours,

Bert M. Cohn
Project Manager