



Portland General Electric Company

David W. Cockfield Vice President, Nuclear

November 29, 1989

Trojan Nuclear Plant
Docket 50-344
License NPF-1

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington DC 20555

Dear Sirs:

Nuclear Division Improvement Plan

The purpose of this letter is to advise you of a revision to the due dates of two Nuclear Division Improvement Plan (NDIP) action items.

The due date for the action item addressing the issuance of the information booklet entitled "Guidelines for a Quality Working Environment" has been revised to December 31, 1989. The reason for the due date revision is that Nuclear Division management is writing articles on each of the key issues identified in the NDIP. These articles are being published in the "Quality Line" news letter. Once the articles have been published, selected articles will be incorporated into the information booklet.

The due date for the completion of the Design Basis Document (DBD) system walkdowns has been revised from August 31, 1990 to December 31, 1990. The reason for the due date revision was based on a reevaluation of the work involved. The intent is to complete the walkdowns for those systems inside Containment prior to the end of the 1990 refueling outage. The revisions to the DBDs and the remaining walkdowns will all be completed by December 31, 1990.

Sincerely,

c: Mr. John B. Martin
Regional Administrator, Region V
U.S. Nuclear Regulatory Commission

Mr. David Stewart-Smith
State of Oregon
Department of Energy

Mr. R. C. Barr
NRC Resident Inspector
Trojan Nuclear Plant

8912130413 891129
PDR ADOCK 05000344
P PNU

A001
110