



Commonwealth Edison
 One First National Plaza, Chicago, Illinois
 Address Reply to: Post Office Box 767
 Chicago, Illinois 60690

Regulatory

FILE 528

April 15 1976



Mr. Karl R. Goller
 Assistant Director for
 Operating Reactors
 Division of Operating Reactors
 U.S. Nuclear Regulatory Commission
 Washington, D.C. 20555

Subject: Dresden and Quad-Cities Stations
 FSAR Modification No. 73-1
 NRC Docket Nos. 50-10, 50-237,
 50-249, 50-254, and 50-265

Reference (a): G. A. Abrell letter to K. R. Goller
 dated January 30, 1976

Dear Mr. Goller:

Reference (a) estimated a May 1, 1976 completion date for reformatting of all the Dresden and Quad-Cities procedures.

At this time, it is anticipated that Dresden Station's surveillance procedures will be approximately 80 percent complete by May 1 and will be 100 percent complete within two weeks. Departmental Procedures are expected to be reformatted by June 1, 1976. The manpower demands of the current refueling outage and continued problems of compatibility of the automatic typewriters used for the procedure writing have accounted for the additional delay.

Quad-Cities Station still estimates completion by May 1, 1976.

Very truly yours,

G. A. Abrell
 Nuclear Licensing Administrator
 Boiling Water Reactors

8010140 633

K

2939