



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

GERA

OCT 6 1980

Docket No. 50-395

MEMORANDUM FOR: A. Schwencer, Chief, Licensing Branch No. 2, DOL

FROM: W. Kane, Project Manager, Licensing Branch No. 2, DOL

SUBJECT: NOTICE OF MEETING AND TOUR BY CASELOAD FORECAST PANEL TO ASSESS CONSTRUCTION COMPLETION SCHEDULES - VIRGIL C. SUMMER NUCLEAR STATION, UNIT NO. 1

DATE & TIME: October 15 and 16, 1980; 9:00 A.M. - 4:30 P.M.
October 17, 1980; 9:00 A.M. - 1:00 A.M.

LOCATION: V. C. Summer Nuclear Station, Unit 1
Jenkinsville, South Carolina

PURPOSE: The Caseload Forecast Panel will review construction progress to recommend an order of priorities for scheduling NRC manpower assignments.

AGENDA: See enclosed Meeting Agenda for details:
October 15: Discuss construction progress and schedules for completion (Agenda Items 1-10).
October 16: Tour station and observe plant construction activities (Agenda Item 11).
October 17: Caseload Forecast Panel describes observations and conclusions (Agenda Item 12).

PARTICIPANTS: South Carolina Electric and Gas Company
R. Clary, et. al.
NRC Staff
W. Kane, W. Lovelace, J. Skolas and A. Schwencer

William F. Kane
William F. Kane, Project Manager
Licensing Branch No. 2
Division of Licensing

Enclosure:
As stated

cc w/encl:
See next page