



P.O. BOX 5000 • CLEVELAND, OHIO 44101 • TELEPHONE (216) 622-9800 • ILLUMINATING BLDG. • 55 PUBLIC SQUARE

*Serving The Best Location in the Nation*

Daiwyn R. Davidson  
VICE PRESIDENT  
SYSTEM ENGINEERING AND CONSTRUCTION

February 26, 1981

Mr. James G. Keppler  
Director, Region III  
Office of Inspection and Enforcement  
U.S. Nuclear Regulatory Commission  
799 Roosevelt Road  
Glen Ellyn, Illinois 60137

Dear Mr. Keppler:

Perry Nuclear Power Plant  
Extension for Completion of  
Repairs to Motor Control Centers

This letter requests an extension for the completion of repairs to deficient Cutler-Hammer motor control centers.

The Perry Nuclear Power Project had committed to the NRC, in a final report dated September 29, 1980, to complete these repairs by February 27, 1981. The repair of motor control centers will now be completed by June 1, 1981. A revised final report will be submitted by March 13, 1981.

These items were discussed with Mr. Leonard McGregor of the NRC, Region III, in a telephone conversation on February 26, 1981.

Very truly yours,

Daiwyn R. Davidson  
Vice President  
System Engineering and Construction

DRD:bas

cc: Mr. Jack Hughes, NRC Resident Inspector, PNPP  
-Mr. Victor Stello, Director, Office of Inspection  
and Enforcement, USNRC, Washington, D.C. 20555  
U.S. Nuclear Regulatory Commission, c/o Document Management  
Branch, Washington, D.C. 20555

B019  
5  
1/6

5  
8103090599