

Return to: WMUR 461-55

Docket file 40-8743  
FIN B-7308  
B-7306  
PDR

MAY 19 1981

WMUR:426.3  
FIN B-7308-1  
FIN B-7306  
Docket No. 40=8743


Distribution:

▶ Docket file	BPFisher
Subject file (2)	JJLinehan
PDR	HJPettengill
Mill file (3)	DMattson
WMUR c/f	<del>JBMartin</del>
WMUR r/f	MHaisfield
WM r/f	IE & HQ(2)
NMSS r/f	
TEFleming	
DEMartin	
RAScarano	
REBrowning	
JBMartin	

MEMORANDUM FOR: Robert S. Brown, Jr.  
Assistant to the Director and Chief  
Program Support Branch, NMSS

FROM: John B. Martin, Director  
Division of Waste Management  
Office of Nuclear Material Safety  
and Safeguards

SUBJECT: RFPA'S NEEDED FOR TECHNICAL ASSISTANCE TASK ORDERS  
ON THE CONOCO SAND ROCK MILL PROJECT



You are requested to issue two RFPA's on task orders related to the Conoco Sand Rock Uranium Mill project review. The first RFPA is necessary to extend the period of performance on the Colorado State University (CSU) Tailings Management-Long Term Stability Review. FIN B-7306. Conoco will not be able to supply requested information to CSU in time to meet the current schedule for CSU's draft evaluations. A ninety day extension to the period of performance will be necessary. Also, this project has been reassigned because the Project Officer has resigned from the staff. Thomas E. Fleming is designated as the new Project Officer for this project.

The second RFPA is required to change the designated Project Officer and to extend the period of performance on FIN B-7308-1 with Ott Water Engineers, Evaluation of Surface and Groundwater Impacts related to the proposed Conoco project. The project has been reassigned for the reason stated above; the new Project Officer is Thomas E. Fleming. In addition, a 90 day, no cost extension to the period of performance is requested because information necessary for completion of the task has not been provided to the contractor by the applicant. Deliverable dates under Task 2 have been rescheduled as June 20 and July 15 for the draft and final reports, respectively.

Original signed by

John B. Martin, Director  
Division of Waste Management  
Office of Nuclear Material Safety  
and Safeguards

8105290 D16

C

5/14/81

OFFICE ▶ WMUR	WMUR	WMUR	WMPI	WMPI	WM
SURNAME ▶ TEFleming:mb	DEMartin	RAScarano	DMattson	JOBunting	JBMartin-
DATE ▶ 5/14/81	5/14/81	5/14/81	5/15/81	5/15/81	5/18/81