

Tic



Docket No. 50-346  
License No. NPF-3  
Serial No. 1-200  
May 15, 1981

RICHARD P. CROUSE  
Vice President  
Nuclear  
(419) 259-5221

Mr. James G. Keppler  
Regional Director, Region III  
Office of Inspection and Enforcement  
U.S. Nuclear Regulatory Commission  
799 Roosevelt Road  
Glen Ellyn, Illinois 60137



Dear Mr. Keppler:

In Toledo Edison's previous response of November 4, 1980 (Serial No. 1-169), we addressed our schedule for completing the re-evaluation of concrete masonry walls required by Item 2a of NRC IE Bulletin 80-11 for the Davis-Besse Nuclear Power Station Unit 1. We had estimated the analytical work to be completed by May 1981 and a report on the results to be issued about June 1, 1981.

In our latest review of this effort we now project the analytical work to be completed in August 1981 and a final report issued in September 1981.

Yours very truly,

RPC:CLM

bj c/4

cc:  
U.S. Nuclear Regulatory Commission  
Office of Inspection and Enforcement  
Division of Reactor Operation Inspection  
Washington, D.C. 20555

NRC Davis-Besse Resident Inspector

8106010610

Q

MAY 18 1981