

PP&L

TWO NORTH NINTH STREET, ALLENTOWN, PA. 18101

PHONE: (215) 770-5151

NORMAN W. CURTIS
Vice President-Engineering & Construction-Nuclear
770-5381

JUN 01 1981



Mr. Boyce H. Grier, Director
Region I
U.S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, PA 19406

SUSQUEHANNA STEAM ELECTRIC STATION
IE BULLETIN 79-27
ER 100450 FILE 842-3
PLA-820

DOCKET NOS. 50-387
AND 50-388

Dear Mr. Grier:

Based on the fact that a thorough investigation per item 1 of IE Bulletin 79-27 is still in progress, PP&L will not be able to meet the June submittal date as projected in our PLA-632 (February 13, 1981). We have assessed progress to date and expect to complete item 1 in August, 1981. Completion of item 2 is dependent upon the results of our investigation for item 1. An update will be provided when item 1 is completed.

Very truly yours,

N. W. Curtis
Vice President-Engineering & Construction-Nuclear

RMH/mks

IE
5/10

8106090641

PENNSYLVANIA POWER & LIGHT COMPANY

Q

Mr. Boyce H. Grier

Page 2

JUN 01 1981

cc: Director
Division of Reactor Operations Inspection
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Mr. G. G. Rhoads
U.S. Nuclear Regulatory Commission
P.O. Box 52
Shickshinny, PA 18655

Mr. L. D. Narrow
U.S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, PA 19406