# NRC Research and Technical Assistance Report

Accession No.\_\_\_\_\_ ORNL/ED/EIS-153

Project Title: Envi onmental Statements Project

Subject of this Document: Monthly Progress Report

Type of Document: Monthly Progress Report

Date of Document: April 1981

Responsible NRC Individual and NRC Office or Division: Wm. H. Regan, NRR

This document was prepared primarily for preliminary or internal use. It has not received full review and approval. Since there may be substantive changes, this document should not be considered final.

Prepared for U. S. Nuclear Regulatory Commission Washington, D. C. 20555 Under Interagency Agreement 40-544-75 NRC FIN No. B0760-1

> OAK RIDGE NATIONAL LABORATORY Oak Ridge, Tennessee 37830 operated by UNION CARBIDE CORPORATION for the DEPARTMENT OF ENERGY

> > INTERIM REPORT

# OAK RIDGE NATIONAL LABORATORY MONTHLY REPORT

S OSIA

#### April 1981

A. Status of Environmental Reviews

Allens Creek - J. B. Cannon, Project Manager

The staff continues to work on hearing testimony at a low level of effort.

San Onofre Units 2 and 3 - R. M. Rush, Project Manager

The PFES is undergoing final review and editing for transmittal to the NRC.

Virgil C. Summer Nuclear Station - N. E. Hinkle, Pi 'ect Manager

No appreciable activity. The staff is awaiting issuance of the FES.

#### B. Support Group Activities

Environmental Fluid Dynamics Group

No activity.

### C. Budget

Project costs are reported in the attached tables.

# D. Remarks

Because of the high level of activity required at the Allens Creek hearings, the staff cost has over-run the authorized funds. William Regan has been notified and has agreed to authorize the necessary further funding.

7/ E. Zutel

H. E. Zittel, Manager Environmental Statements Project

# ENVIRONMENTAL STATEMENTS PROJECT

COST AND MANPOWER DEVOTED TO ORNL WORK FOR THE DIVISION OF SITE SAFETY AND ENVIRONMENTAL ANALYSIS

	April 1981		FY-1981		Prior Years	
	MMs Proj	ect Cost	MYs Pr	oject Cost	Cost	MYs
San Onofre 2, 3		1750	0.04	6588	267,235	2.69
Virgil C. Summer				666	219,499	2.00
Allens Creek	0.09	738	1.26	118,549	282,949	2.62
Douglas Point 1 and 2					290,098	4.18
South Texas						
Others						
TOTALS	0.09	2,489	1.30	126,803*		

\* Represents \$25,236 over-run of funds authorized as of 4/30/81.

NRC Research and Technical Assistance Report

## Internal Distribution

- 1. A. L. Lotts
- 2. W. Fulkerson
- 3. S. G. Hildebrand
- 4. Laboratory Records (RC)
- 5-6. H. E. Zittel

#### External Distribution

- 1. Office of Assistant Manager for Energy Research and Development, Department of Energy, Oak Ridge Operations Office, Oak Ridge, TN. 37830
- 8-9. Division of Technical Information and Document Control, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555
- 10-11. Technical Information Center, U.S. Department of Energy, P. O. Box 62, Oak Ridge, TN. 37830
  - D. Muller, Assistant Director for Environmental Technology, Division of Engineering, Office of Nuclear Reactor Regulation, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555
  - Director, Division of Engineering, Attention C. Poslusny, Chief, Siting Analysis Branc<sup>1</sup>, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555
  - B. L. Grenier, NRR, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555
- 15-20. William H. Regan, U.S. Nuclear Regulatory Commission, Washington, D.C. 20555