



WISCONSIN PUBLIC SERVICE CORPORATION

600 North Adams • P.O. Box 19002 • Green Bay, WI 54307-9002

December 22, 1989

U. S. Nuclear Regulatory Commission
 ATTN: Document Control Desk
 Washington, D.C. 20555

Gentlemen:

Docket 50-305
 Operating License DPR-43
 Kewaunee Nuclear Power Plant
Security Modification Schedule Extension

- Reference 1) Letter from Mr. C. R. Steinhardt (WPSC) to Document Control Desk (NRC) Dated October 28, 1988
- 2) Letter from Mr. C. R. Steinhardt (WPSC) to Document Control Desk (NRC) Dated December 28, 1988

In reference 1, WPSC responded to Inspection Report 88-017 by committing to various short term and long term corrective actions on the Kewaunee Nuclear Power Plant's (KNPP) closed circuit television (CCTV) system. The long term corrective actions included installing new CCTV hardware with installation expected to start in May, 1989 and with project completion anticipated in the Fall of 1989. In reference 2, WPSC submitted a complete re-write of the KNPP Security Manual which identified a completion date of December 31, 1989 for the CCTV system upgrade. The attachments to this letter are submitted to summarize: the increased scope of the project (including a brief description of each major change), the current project status and a proposed schedule for final project completion.

In summary, WPSC had preliminarily projected a completion date for this project in late 1989. Due to several major project scope increases (which are intended to enhance the overall security system effectiveness), the implementation schedule for the proposed modifications is being extended until October, 1990. This letter summarizes the general reasons for this extension, provides an update on the current status of our commitment, and proposes a schedule for final project

Enclosure Contains
 SAFEGUARDS INFORMATION
 Upon Separation This
 Page is Decontrolled

SECURITY
 SAFEGUARDS
 INFORMATION

5001
 * 1/1
 ADD: REGION 3

8912290164 891222
 FDR ADLOCK 05000305
 FDC

completion. On several occasions members of our staff discussed in more detail specific portions of this project in addition to an overall project status with NRC staff members. Should additional clarification of this letter be necessary, we would welcome the opportunity to meet with you either in your offices or at the KNPP.

The enclosure to this letter may contain safeguards information as defined by 10 CFR 73.21 and therefore should not be placed in the public document rooms.

Sincerely,



K. H. Evers
Manager - Nuclear Power

DJM/jac

Attach.

cc - Mr. Patrick Castleman, US NRC
US NRC, Region III

When Separated From the Attachment, Handle this Document as Decontrolled.

Enclosure Contains
SAFEGUARDS INFORMATION
Upon Separation This
Page is Decontrolled

SECURITY
SAFEGUARDS
INFORMATION