## ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-7798

July 26, 1989

Ms. Merri Horn
Division of Industrial & Medical
Nuclear Safety
Office of Nuclear Materials Safety
and Safeguards
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Merri:

Attached is the June monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Please call me if you have any questions about the project report.

Sincerely,

Steve Y. Tsai

West Chicago Project Manager Environmental Assessment and Information Sciences Division

SYT:sjn

Attachments

ce: A.J. Dvorak, ANL/EES
J.L. Funches, NRC
E.L. Martinec, ANL/OTD
C. Mitchell

9001240073 900119 PDR FDIA LASH89-386 PDR

## TECHNICAL REPORT LETTER

## FOR THE MONTH OF JUNE 1989 NRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance

NRC Project Manager: Merri Horn ANL Principal Investigator(s): S. Tsai

ANL Account Number: 8M482

Prepared by (sign): Mucy Trans Date: - July 27, 1989

- 1. Effort completed during the month of June, 1989:
  - ANL staff participated in an NRC and EPA meeting to discuss EPA's comments on the final supplement on June 30, 1989.
- 2. Future Activities:
  - · Provide hearing support as requested by NRC.
- 3. Funding and Cost Status:
  - The total funding for the project is \$43.0K. NRC will send additional funding to cover the extra cost.
  - · The project cost to date is \$46.2K.
  - . The project cost for the month of June was \$0.0K.
  - · A summary of cost to date is provided on a separate sheet.