

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-7798

April 24, 1989


Ms. Merri Horn  
Division of Industrial & Medical  
Nuclear Safety  
Office of Nuclear Materials Safety  
and Safeguards  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Dear Merri:

Attached is the March monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Please call me if you have any questions about the project report.

Sincerely,



Steve Y. Tsai  
West Chicago Project Manager  
Energy and Environmental Systems Division

SYT:sjn

Attachments

cc: A.J. Dvorak, ANL/EES  
J.L. Funches, NRC  
E.L. Martinec, ANL/OTD

*Costs have exceeded total  
anticipated funding  
+ additional work for training  
support*

9001240081 900119  
PDR FOIA PDR  
LASHB9-386

TECHNICAL REPORT LETTER

FOR THE MONTH OF MARCH 1989  
NRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance

NRC Project Manager: Merri Horn

ANL Principal Investigator(s): S. Tsai

ANL Account Number: 8M482

Prepared by (sign):

S. Tsai

Date: April 24, 1989

1. Effort completed during the month of March, 1989:

- ANL team completed the final supplement to the FES and submitted the camera-ready copy to NRC for printing on March 23, 1989.

2. Future Activities:

- As requested by NRC.

3. Funding and Cost Status:

- The total funding for the project is \$43.0K.
- The project cost to date is \$46.2K.
- The project cost for the month of March was \$9.2K.
- A summary of cost to date is provided on a separate sheet.

FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

BAR 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

## I. EFFORT:

DIRECT MAN-MONTHS	1.10	4.80
TECHNICAL SERVICES MAN-MONTHS *	.20	.70
	-----	-----
TOTAL EFFORT	1.30	5.50

## II. COSTS:

DIRECT LOADED LABOR COSTS	4,454.90	26,746.40
MATERIALS AND SERVICES	956.91	1,743.46
ADP SUPPORT	9.22	76.91
GENERAL AND ADMINISTRATIVE	3,715.86	17,555.16
	-----	-----
TOTAL COST	9,136.89	46,121.93

## III. FUNDING STATUS:

PRIOR FY  
CARRYOVERFY \_\_\_\_ PROJECTED  
FUNDING LEVELFY \_\_\_\_ FUNDS  
RECD TO DATEFY \_\_\_\_ FUNDING  
BAL. NEEDED

\* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.



FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

	B&R 40-10-01-05	CURRENT MONTH	YEAR-TO-DATE
TOTALS FOR: 40-10-01-05	NUCLEAR MATERIALS SAFETY AND SAFEGUARDS		
TOTAL EFFORT		1.30	5.50
TOTAL COST		9,136.89	46,121.93

\* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.