

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-7798

October 24, 1988


Ms. Merri Horn
Division of Industrial & Medical
Nuclear Safety
Office of Nuclear Materials Safety
and Safeguards
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Merri:

Attached is the September monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Please call me if you have any questions about the project report.

Sincerely,



Steve Y. Tsai
West Chicago Project Manager
Energy and Environmental Systems Division

SYT:sjn

Attachments

cc: A.J. Dvorak, ANL/EES
J.L. Funches, NRC
E.L. Martinec, ANL/OTD

9001240116 900119
PDR FOIA
LASHB9-386 PDR

TECHNICAL REPORT LETTER
FOR THE MONTH OF AUGUST 1988
NRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance

NRC Project Manager: Merri Horn ANL Principal Investigator(s): S. Tsai

ANL Account Number: 8M482

Prepared by (sign): *Stuey Tan* Date: October 24, 1988

1. Effort completed during the month of September, 1988:
 - ANL editor continued work on final SFES.

2. Future Activities:
 - Complete the final supplement to the FES.

3. Funding and Cost Status:
 - The total funding for the project is \$178K. An incremental funding of \$18K was received in September 1988.
 - The project cost to date is \$155.5K.
 - The project cost for the month of September was \$1.6K.
 - A summary of cost to date is provided on a separate sheet.

FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

BAR 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

DIRECT MAN-MONTHS	.20	14.50
TECHNICAL SERVICES MAN-MONTHS *		.10
	-----	-----
TOTAL EFFORT	.20	14.60

II. COSTS:

DIRECT LOADED LABOR COSTS	1,022.53	96,042.93
MATERIALS AND SERVICES	69.48	2,332.38
ADP SUPPORT	38.71	3,511.09
TRAVEL		3,264.87
GENERAL AND ADMINISTRATIVE	503.31	50,355.62
	-----	-----
TOTAL COST	1,634.03	155,506.89

III. FUNDING STATUS:

PRIOR FY CARRYOVER	FY __ PROJECTED FUNDING LEVEL	FY __ FUNDS RECD TO DATE	FY __ FUNDING BAL. NEEDED
-----------------------	----------------------------------	-----------------------------	------------------------------

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.