

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

TELEPHONE 312/972-7798


August 10, 1987

Ms. Merri Horn
Division of Fuel Cycle and Material Safety
Office of Nuclear Material Safety and Safeguards
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Merri:

Attached is the July monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Steve Y. Tsai
West Chicago Project Leader
Energy and Environmental Systems Division

SYT:mav

Attachments

cc: R.A. Brown, Jr., NRC
E.L. Martinec, OTD

9001240211 900119
PDR FOIA PDR
LASH89-386

TECHNICAL REPORT LETTER
FOR THE MONTH OF July 1987
NRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance

NRC Project Manager: Merri Horn

ANL Principal Investigator(s): S. Tsai

ANL Account Number: 8M482

Prepared by (sign):

Steu Y Tsai

Date: August 10, 1987

1. Effort Completed during the month of July 1987:
 - ANL received 50 copies of the printed Draft Supplement to the Final Environmental Statement (DSFES) for the West Chicago project on July 2nd. The document was distributed to team members.
2. Future Activities
 - Prepare responses to comments on the DSFES and complete the final supplement. ANL is awaiting NRC's guidance on these activities.
3. A summary of cost to date is provided on a separate sheet.

FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

B&R 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

DIRECT MAN-MONTHS	.20	6.70
TECHNICAL SERVICES MAN-MONTHS *		.30
	-----	-----
TOTAL EFFORT	.20	7.00

II. COSTS:

DIRECT LOADED LABOR COSTS	1,018.00	35,100.30
MATERIALS AND SERVICES	484.20	3,161.53
ADP SUPPORT		721.56
TRAVEL	500.00	500.00
GENERAL AND ADMINISTRATIVE	334.97	21,301.89
	-----	-----
TOTAL COST	2,337.17	60,785.28

III. FUNDING STATUS:

PRIOR FY
CARRYOVER

FY __ PROJECTED
FUNDING LEVEL

FY 87 FUNDS
RECD TO DATE

\$70K

FY __ FUNDING
BAL. NEEDED

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.