

ARGONNE NATIONAL LABORATORY

9700 SOUTH CASS AVENUE, ARGONNE, ILLINOIS 60439

Telephone 312/972-3101

1 Eric
2 Claudia
3 file 3.5
A2157


May 16, 1986

Mr. Charles Beckwith
DOE/NRC Coordinator
Office of Resource Management
U. S. Nuclear Regulatory Commission
Maryland National Bank Building
7735 Old Germantown Road
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the April monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

Sincerely,



Roy Tuma
Assistant Director
Environmental Research Division

/lac
attachments

Distribution

NRC:

M. Horn

R. A. Brown, Jr.

ANL/DOE-CH:

B. Carlan, BUD

R. J. Dalton, DOE-CH

E. L. Martinec, OTD

9001240236 900119
PDR FDIA
LASH89-386

U.S. DEPARTMENT OF ENERGY

THE UNIVERSITY OF CHICAGO

TECHNICAL REPORT LETTER
for Month of April 1986
WRC FIN A21572

Project Title: Licensing Program Support - Environmental Review Assistance
NRC Project Manager: Merri Horn ANL Principal Investigator(s): S. Y. Tsai
ANL Account No.: 8M482
Prepared by (sign): *Stuyftran* Date: 5-15-86

1. Efforts completed during the month of April 1986:
 - o Team members have completed descriptive sections for existing environments of alternative sites in the state of Illinois.
 - o ANL received new information from Kerr-McGee on the revised stabilization plan. Team members have been reviewing the materials.
 - o Team members continue to prepare impact analyses for alternative sites.
2. A summary of cost to date is provided on a separate sheet.

FIN A21574

ACCOUNT 8M482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

B&R 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

DIRECT MAN-MONTHS	4.90	25.60
TECHNICAL SERVICES MAN-MONTHS *	.10	.30
TOTAL EFFORT	5.00	25.90

II. COSTS:

DIRECT LOADED LABOR COSTS	21,447.30	117,520.80
MATERIALS AND SERVICES	340.99	3,000.96
ADP SUPPORT	894.89	1,900.84
TRAVEL	50.66	1,739.51
GENERAL AND ADMINISTRATIVE	15,281.37	80,002.26
TOTAL COST	33,015.21	204,244.37

III. FUNDING STATUS:

PRICR FY 85 CARRYOVER	FY 86 PROJECTED FUNDING LEVEL	FY 86 FUNDS RECD TO DATE	FY 86 FUNDING BAL. NEEDED
\$50	\$266	\$216	\$0

* TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.