ARCONNE NATIONAL LABORATORY

9700 South Cass Avenue, Argonne, Illinois 60439

2. Claudia 7.16 3. 5 A215 Telephone 312/972-31

January 22, 1986

Mr. Charles Beckwith
DOE/NRC Coordinator
Office of Resource Management
U. S. Nuclear Regulatory Commission
Maryland National Bank Building
7735 Old Germantown Road
Bethesda, MD 20555

Dear Mr. Beckwith:

Attached is the December monthly cost report and Technical Report Letter for the project entitled "Licensing Program Support - Environmental Review Assistance", FIN A21572.

11

Roy Tuma Assistant Director

Environmental Research Division

/lac attachments

Distribution

NRC:

M. Horn

R. A. Brown, Jr.

ANL/DOE-CH:

B. Carlan, BUD

R. J. Dalton, DOE-CH

R. H. Huebner, OTD

9001740245 900119 PDR PDR PDR PDR HB9-386

1 y

TECHNICAL REPORT LETTER for Month of December 1985 NRC FIN A21572

VRC Project Manager: Merri Horn	ANL Principal Investigator(s): S. Y. Tsai
WL Account No.: 8M482	
Prepared by (sign): Quellton	1 Date: /-2/-86

- 1. Efforts completed during the month of December 1985.
 - Steve Tsai provided deposition testimony in People of the State of Illinois vs. Kerr-McGee Chemical Corporation, No. 80CH298, Circuit Court for the 18th Judicial Circuit, DuPage County, Illinois.
 - Submitted proposed new approach for selecting a marginal farmland alternative site for NRC to review.
 - Prepared draft letters for NRC to send to the States of Colorado and New Mexico inquiring about the potential for using out-of-state sites for permanent disposal of West Chicago wastes.
 - Team members continue to gather and prepare background information for alternative site impact analysis.
 - Submitted to NRC a revised schedule for completing the supplemental environmental impact statement. The original schedule has been delayed by about two months due to the arrangement for appointments for ANL staff to visit about 35 potential alternative sites.
- 2. A summary of cost to date is provided on a separate sheet.

DEPOST	153-0-41
KELOKS	133 0 41

PROJECT REPORTING FOR DECEMBER 1985 ARGONNE NATIONAL LABORATORY 01/07/86

FIN A21574

ACCOUNT 8H482

TITLE LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

BAR 40-10-01-05

CURRENT MONTH

YEAR-TO-DATE

TOTALS FOR: 8M482 LICENSING PROGRAM SUPPORT - ENVIRONMENTAL REVIEW ASSISTANCE

I. EFFORT:

II.

DIRECT MAN-HUNTINS	1.30	5.70
TOTAL EFFORT	1.30	5.90
COSTS:		
DIRECT LOADED LABOR COSTS MATERIALS AND SERVICES ADP SUPPORT TRAVEL GENERAL AND ADMINISTRATIVE	6,147.30 108.39 113.41 167.86 4,721.41	26,320.30 904.46 305.69 935.77 18,314.09
TOTAL COST	11,258.37	46,780.31

III. FUNDING STATUS:

PRIOR FY 85	FY _86 PROJECTED	FY86 FUNDS	FY _86 FUNDING
CARRYOVER	FUNDING LEVEL	RECD TO DATE	BAL. NEEDED
\$50	\$266	\$216	\$0

^{*} TECHNICAL SERVICES LABOR COST IS INCLUDED WITH MATERIALS AND SERVICES COST.