



Duquesne Light

435 Sixth Avenue
Pittsburgh, Pa.
15219

(412) 456-6000

January 12, 1981

United States Nuclear Regulatory Commission
Office of Inspection and Enforcement
Attn: Boyce H. Grier, Regional Director
Region I
631 Park Avenue
King of Prussia, Pennsylvania 19406

Reference: Beaver Valley Power Station, Unit No. 1
Docket No. 50-334, License No. DPR-66
IE Inspection No. 80-05

Dear Mr. Grier:

Our letter dated April 17, 1980 indicated the corrective actions taken or planned concerning the items of noncompliance identified in Inspection Report 80-05. Your letter of August 11, 1980 listed additional corrective actions which we agreed to undertake in order to improve the control of procedure revisions and temporary changes. One of these additional actions was to establish a "log room" to assure the use of current procedures. We have informed our Resident Inspector that this planned action would not be completed by the original target date of December 31, 1980. This letter provides the status of this item as well as a new date for completion.

To adequately address this task, we felt that first an analysis of our current system and procedures and a detailed recommended course of action was necessary. This analysis was performed by Stone & Webster Engineering Corporation. Their report provided a proposed new system and included a document control procedure as well as facility layout and equipment recommendations. The report was received in December for Station review. Some items under consideration involve the procuring of additional materials and equipment at considerable expense and/or extensive lead times for procurement. This did not allow sufficient time to adequately review and implement the recommendations of the report prior to the original target date.

Due to the vast amount of work which had to be accomplished during our recent outage, the modification and preparation of the intended "log room" could not be done. Efforts have since been initiated to begin this work.


8103090714

Beaver Valley Power Station, Unit No. 1
Docket No. 50-334, License No. DPR-66
IE Inspection 80-05
Page 2

Based on our review of the amount of work and the time involved, our new target date for the establishment of a "log room" is August 1, 1981. The methods of procedure control currently being used will remain in effect until a new system can be placed in operation.

If you have any questions concerning this response, please contact my office.

Very truly yours,


C. N. Dunn
Vice President, Operations

cc: Mr. D. A. Beckman, Resident Inspector
U.S. Nuclear Regulatory Commission
Beaver Valley Power Station
Shippingport, PA 15077

U.S. Nuclear Regulatory Commission
c/o Document Management Branch
Washington, DC 20555