



THE CLEVELAND ELECTRIC ILLUMINATING COMPANY

P.O. BOX 5000 • CLEVELAND, OHIO 44101 • TELEPHONE (216) 622-9800 • ILLUMINATING BLDG. • 55 PUBLIC SQUARE

Serving The Best Locations in the Nation

Dalwyn R. Davidson
VICE PRESIDENT
SYSTEM ENGINEERING AND CONSTRUCTION

July 1, 1981

Mr. James G. Keppler
Director, Region III
Office of Inspection and Enforcement
United States Nuclear Regulatory Commission
799 Roosevelt Road
Glen Ellyn, Illinois 60137

RE: Perry Nuclear Power Plant Docket
Nos. 50-440; 50-441, Significant
Deficiency RPS Flexible Conduit
Grounding in PGCC Installations
(RDC 23(81))

Dear Mr. Keppler:

The interim report dated January 14, 1981 regarding the subject deficiency states that the final report is scheduled to be submitted to your office by July 1, 1981.

As discussed with Mr. L. McGregor of your office on June 30, 1981, the corrective action required to resolve this deficiency has not yet been completed. General Electric has issued to the Site two FDI's providing instructions for performing the work. Until this work has been completed, our final report cannot be issued. It is anticipated that all work will be completed and the final report submitted by October 30, 1981.

Very truly yours,

Dalwyn R. Davidson
Vice President
System Engineering and Construction



*IEOl
S1/0*

DRD/llp

cc: Mr. J. Hughes - NRC Site

Mr. Victor Stello, Director
Office of Inspection & Enforcement
U.S. Nuclear Regulatory Commission
Washington, D. C. 20555

U.S. Nuclear Regulatory Commission
c/o Document Management Branch
Washington, D.C. 20555

8107140628 810701
PDR ADOCK 05000440 PDR
S

JUL 8 1981