

830 Fower Building  
TENNESSEE VALLEY AUTHORITY  
CHATTANOOGA TENNESSEE 37401

2

February 24, 1977



Director of Nuclear Reactor Regulation  
Attention: Mr. S. A. Varga  
Branch No. 4  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555

Dear Mr. Varga:

In the Matter of the Application of ) Docket Nos. 50-327  
Tennessee Valley Authority ) 50-328

The schedule for completion of construction of Sequoyah Nuclear Plant units 1 and 2 has been updated. Scheduled fuel loading dates for those units will now be March 1978 and November 1978 respectively.

On or before July 1, 1977, a request will be made for an extension of the dates specified in Construction Permits Nos. CPPR-72 and CPPR-73.

Very truly yours,

*J. E. Gilleland*  
J. E. Gilleland  
Assistant Manager of Power