

SOUTH CAROLINA ELECTRIC & GAS COMPANY

POST OFFICE BOX 764

COLUMBIA, SOUTH CAROLINA 29218

T. C. NICHOLS, JR.  
VICE PRESIDENT AND GROUP EXECUTIVE  
NUCLEAR OPERATIONS

October 13, 1981



Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Subject: Virgil C. Summer Nuclear Station  
Docket No. 50/395  
Schedules

Dear Mr. Denton:

South Carolina Electric & Gas Company, acting for itself and as agent for South Carolina Public Service Authority, advises that the present fuel load readiness date has moved to the end of February, 1982. Our second hot functional tests should start in late October. We have scheduled the fuel load target date to occur as soon as possible after the completion of construction and contingent upon satisfactory resolution of remaining open items with the Staff.

If you require additional information, please let us know.

Very truly yours,

T. C. Nichols, Jr.

RBC:TCN:rh

cc: V. C. Summer  
G. H. Fischer  
T. C. Nichols, Jr.  
H. N. Cyrus  
D. A. Nauman  
W. A. Williams, Jr.  
R. B. Clary  
O. S. Bradham  
A. R. Koon  
M. N. Browne  
B. A. Bursey  
J. Ruoff  
J. L. Skolds  
J. B. Knotts, Jr.  
H. E. Yocom  
J. B. Cookinham  
NPCF  
File

3001  
3  
1/0