

December 15, 1981

Mr. James G. Keppler, Regional Administrator Directorate of Inspection and Enforcement - Region III U.S. Nuclear Regulatory Commission 799 Roosevelt Road Glen Ellyn, IL 60137

Subject: LaSalle County Station Units 1 and 2

Motor Terminal Block Voltage Rating

Limitorque Valve Controls 10 CFR 50.55(e)

Interim Report #8 -01

NRC Docket Nos. 50-373 and 50-374

Reference (a): C. E. Sargent letter to J. G. Keppler

dated October 29, 1981.

Dear Mr. Keppler:

The purpose of this transmittal is to provide the follow-up report relative to the subject Mc or Terminal Block Modification as noted in reference (a).

No significant changes in the status since the last report can be reported at this time. Completion of the Unit l installation is still expected to meet the revised January to March fuel load date. A follow-up report on the progress of the replacement effort on Unit l will be submitted prior to fuel load.

Very truly yours

C & Sargent

C. E. Sargént

Nuclear Licensing Administrator

cc: Director of Inspection and Enforcement (Wash., D.C.) NRC Resident Inspector - LSCS

CES/1m

8112270406 811215 PDR ADDCK 05000273 S PDR

DEG 2 1 1981

IE 27